Project: MIH Tower & CUP
Customer: Whiting-Turner

Created By: Travis Head
Created: 03/12/2026 01:29 PM

Date: 03/12/2026 (Thursday)	**Arrival**: 07:00 AM	**Weather**: 76/36 °F
Log Status: **Jobsite Condition**: **Jobsite Condition Notes**:	**Departure Time**:	12 AM 76 °F · 4 AM 73 °F · 8 AM 71 °F · 12 PM 48 °F · 4 PM 37 °F · 8 PM 37 °F

Tasks Performed: Installed 40’ of 8” hdpe pipe tied in trench drain to existing structure backfilled

Employee Work Notes:

Any Visitors on Jobsite? -
Any Schedule Delays? -
Any Weather Delays? -

People on Site

Employee Time Cards

Employee	Total Time	Cost Code
Travis Head	05:30 Hrs	Stormwater Utilities
Jamie Bridgeman	05:30 Hrs	Stormwater Utilities
Clayton Cooper	05:30 Hrs	Stormwater Utilities
Antwon Fuller	05:30 Hrs	Stormwater Utilities
John Hancock Jr.	05:30 Hrs	Stormwater Utilities
Robert Walker	05:30 Hrs	Stormwater Utilities

Material Items

Equipment Items

Manpower
6 men

Equipment
308 ex 938 loader

Attachments

Daily Log

Daily Log

Daily Log

Daily Log

Daily Log

Daily Log

Daily Log

Daily Log

Daily Log

Daily Log


Daily Log

Daily Log