DATE 12/6/24 DAILY LOG DAY Friday

CONTRACTOR S.M.I. JOB NAME Sinai CC JOB NO. 06604

Work Performed Today Rough in heating water G and 1. Rough in domestic water and gravity piping 1. Install hangers 2nd floor. Install weld pipe and storm water 2. Rough in chilled water to tie in location.

Problems - Delays

Sub-Contractor Progress

ACE:

Sessa: Install duct ground, 1 area B and hangers 2.

ISI: Install insulation ground

Special Assignments

Extra Work	Authorized By	Approx. Price

Equipment Rented Today	Rented From	Rate

Weather

Temp. AM PM

Safety Meeting

Work Force	No.
Superintendent	1
Clerk	
Bricklayers	
Carpenters	
Cement Masons	
Electricians	0
Iron Workers	
Laborers	
Insulator	3
Plumbers	15
Pipe Fitters	3
Sheet Metal	15
Truck Drivers	
Apprentice	6
Total	43

Equipment	Hrs.

Material Purchased