The Whiting-Turner Contracting Company
Job Name: 019985 Sinai Cancer Center
Job Address: 2401 Belvedere Ave 21215
WT Job #: 019985

WT 100 YEARS

Contractor Daily Work Report

DAY/DATE: 1-20-25

Contractor: WALLS-CEILINGS

Shift Start Time: 6:00AM

Shift Complete Time: 2:00PM

Workers Onsite

Classification:	Number:	Hours Worked	Notes:
FOREMANS	2	16	
CARPENTERS	24	192	
FINISHERS	6	48	
	Total Manhours Worked:	256	

Describe Work Performed: (Location, activity, etc.)

Work on BULKHEADS ground FLOOR
Work on FINISHING ground FLOOR
Work on EXTERIOR WALL INSULATION 1ST FLOOR
Work on FULL HIGHT BOARD 1ST FLOOR
Work on IN WALL BLOCKING 1ST FLOOR
Work on FRAMING 2ND FLOOR
Work on TOP OUT 2ND FLOOR

Major Equipment Onsite (i.e. - Lifts, earthmoving equip., welder, swingstage)

Quantity:	Equipment Description:

Safety

Did any accidents or near misses occur? Yes_____ No X

If yes was a report filed with W-T (who? What? How?)? Yes_____ No X

Major Material Deliveries

Inspections/ Tests (Area?, description?, witness?)

Signature: [signature]

Print Name: LARRY WALTER

The Whiting-Turner Contracting Company
Job Name: 019985 Sinai Cancer Center
Job Address: 2401 Belvedere Ave 21215
WT Job #: 019985

WT 100 YEARS

Contractor Daily Work Report

DAY/DATE: 1-21-25

Contractor: WALLS-CEILINGS

Shift Start Time: 6:00 AM

Shift Complete Time: 2:00 PM

Workers Onsite

Classification:	Number:	Hours Worked	Notes:
FOREMANS	2	16	
CARPENTERS	24	192	
FINISHERS.	6	48	
	Total Manhours Worked:	256	

Describe Work Performed: (Location, activity, etc.)

Work on Finishing Ground Floor
Work on In wall Blocking 1ST Floor
Work on one side sheetrock 1ST Floor.
Work on Tape. Top out 1ST Floor.
Work on Top out 2ND Floor
Work on Bulkheads. Ground Floor
Work on Framing 2ND Floor.

Major Equipment Onsite (i.e. - Lifts, earthmoving equip., welder, swingstage)

Quantity:	Equipment Description:

Safety

Did any accidents or near misses occur? Yes_____ No X

If yes was a report filed with W-T (who? What? How?)? Yes_____ No X

Major Material Deliveries

Inspections/ Tests (Area?, description?, witness?)

Signature: Larry Walter

Print Name: LARRY WALTER

The Whiting-Turner Contracting Company
Job Name: 019985 Sinai Cancer Center
Job Address: 2401 Belvedere Ave 21215
WT Job #: 019985

WT 100 YEARS

Contractor Daily Work Report

DAY/DATE: 1-22-25

Contractor: WALLS-CEILINGS

Shift Start Time: 6:00AM

Shift Complete Time: 2:00PM

Workers Onsite

Classification:	Number:	Hours Worked	Notes:
FOREMANS	2	16	
CARPENTER	27	216	
FINISHERS	7	56	
	Total Manhours Worked:	288	

Describe Work Performed: (Location, activity, etc.)

Work on FINISHING Ground FLOOR
Work on BULK HEADS Ground FLOOR
Work on TOP OUT TAPE. 1ST FLOOR
work on one SIDE HANGING 1ST FLOOR
Work on FRAMING. 2ND FLOOR
Work on TOP OUT 2ND FLOOR
Work on BLOCKING. 1ST FLOOR

Major Equipment Onsite (i.e. - Lifts, earthmoving equip., welder, swingstage)

Quantity:	Equipment Description:

Safety

Did any accidents or near misses occur? Yes_____ No X

If yes was a report filed with W-T (who? What? How?)? Yes_____ No X

Major Material Deliveries

Inspections/ Tests (Area?, description?, witness?)

Signature: [signature]

Print Name: LARRY WALTER

The Whiting-Turner Contracting Company
Job Name: 019985 Sinai Cancer Center
Job Address: 2401 Belvedere Ave 21215
WT Job #: 019985

WT 100 YEARS

Contractor Daily Work Report

DAY/DATE: 1-23-25

Contractor: WALLS-CEILINGS

Shift Start Time: 6:00AM

Shift Complete Time: 2:00PM

Workers Onsite

Classification:	Number:	Hours Worked	Notes:
FOREMANES	2	16	
CARPENTERS	28	224	
FINISHERS	7	56	
Total Manhours Worked:		296	

Describe Work Performed: (Location, activity, etc.)

Work on Finishing Ground Floor
Work on Bulk Heads Ground Floor
Work on Hanging 1ST Floor.
Work on Tape Top out 1ST Floor
Work on in wall Blocking 1ST Floor
Work on Door Frames 2ND Floor.
Work on Framing 2ND Floor

Major Equipment Onsite (i.e. - Lifts, earthmoving equip., welder, swingstage)

Quantity:	Equipment Description:

Safety

Did any accidents or near misses occur? Yes_____ No X

If yes was a report filed with W-T (who? What? How?)? Yes_____ No X

Major Material Deliveries

Inspections/ Tests (Area?, description?, witness?)

Signature: Larry Walter

Print Name: LARRY WALTER

The Whiting-Turner Contracting Company
Job Name: 019985 Sinai Cancer Center
Job Address: 2401 Belvedere Ave 21215
WT Job #: 019985

WT 100 YEARS

Contractor Daily Work Report

DAY/DATE: 1-24-25

Contractor: Walls-Ceilings

Shift Start Time: 6:00 AM

Shift Complete Time: 2:00 PM

Workers Onsite

Classification:	Number:	Hours Worked	Notes:
Foreman	2	16	
Carpenter	28	224	
Finishers	7	56	
	Total Manhours Worked:	296	

Describe Work Performed: (Location, activity, etc.)

Work on Finishing Ground Floor
Tape Top out 1st Floor
Bulkheads Ground Floor
Hang Sheetrock 1st Floor
In wall Blocking 1st Floor
Framing 2nd Floor
Top out 2nd Floor

Major Equipment Onsite (i.e. - Lifts, earthmoving equip., welder, swingstage)

Quantity:	Equipment Description:

Safety

Did any accidents or near misses occur? Yes_____ No X

If yes was a report filed with W-T (who? What? How?)? Yes_____ No X

Major Material Deliveries

Inspections/ Tests (Area?, description?, witness?)

Signature: Larry Walter

Print Name: Larry Walter